CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

PKO0706

PROJECT TITLE

PARK LAND ACQUISITION - TELFAIR

PROJECT STATUS

PER

PROJECT MANAGER

JOE CHESSER

Land Acquisition - Acquire 50-75 acres in the Telfair development near

PROJECT DESCRIPTION

DESIGN/SURVEYING

CONSTRUCTION

EQUIPMENT

SCHEDULE COMMENTS

Hwy 6 and Hwy 90A. Proceed with preliminary design to determine the
CONSULTANT KSA development opportunities on the site proposed as the public parkland in
CONTRACTOR Telfair.
BUDGET $25,000
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*PER = Preliminary Engineering Report
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